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22 February 1971
MEMORANDUM FOR THE RECORD
25X1A
1. On Monday, 22 February 1971 theCChief, Records Center
received this information from the Chief Engineer at- 25X1AB83

$55,155.00
25X1C4a

Change Order #1
Shim the Shelves and TV Cameras 2,216.60

Change Order #2
Credit for Locks and Louvers ' (- 142.12)

Change Order #3 :
Exterior Lighting Bracing o 797.94

Change Order #4

Add TV Cables and Change Junction Box 1,406,80

59,434.22
25X1C4a Expect to Add Govt. Furnished Haterial:
Bhelving (approx) 15,400.00
S8ecurity Monitor Cabinets (Guards) (approx) 2,500.00
25X1A6a | 77,340.22

Expect to add 10% for_ 8,000.00
25X1C4a (Estimated costs on $85,340,22 25X1A6a

2. The- Engineer feel this is the best estimfite we can

P5X1C4a get unless we insist thiat O/Logistics put pressure upon— 25X1C4a
to produce some advance cost estimates.
W walt about & year until all contracts and charges are
procesgsed and closed before they make a final accounting. Engineer
asked us to contact him, rather than_ in RE&C, if we
want further information.
25X1C4a 25X1A9a
25X1A9a 3. Mr. and I believe the 107 overhead estimate 1s low
and that Costs' will be/two or three times as much.
25X1A%  pps/ssS/RAB/ -:fms (22 Feb '71) 25X1A93
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